
       
 Final Agenda ‐ Revised  

 
 

     

TBPOC CONFERENCE CALL 
August 24, 2007, 8:30 AM - 9:00 AM 

 
 Topic 

 
Presenter Time Desired 

Outcome 

1. 
 

San Francisco-Oakland Bay Bridge      

 a. Yerba Buena Island CCOs* 
1) CCO 76 – Supplement#1, Labor Day Bridge 

Move-in (Changeable Message Signs, 
Temporary Signs, Traffic Control, Bridge 
Removal, Bridge Move-In, Paving and 
Roadway Repairs, CCM Support Costs, 
Traffic Officers), $10,144,140 

2) CCO 88 - Supplement#1, Viaduct Fabrication 
Delays,  $776,630 

3) CCO 91 -  Contract Days Extension/TRO 
Compensation – 271 days to March ‘08, 
$3,423,158.30 

 

T. Anziano, CT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

15 min 
 

 
 
 
 
 
 
 
 
 
 
 
 

 

Approval 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2. New Benicia-Martinez Bridge 
a. Update 

 1)    Opening Ceremony Logistics* 
2)  Rehabilitation Project* 
 

 
A. Fremier, BATA 

 
10 min 

 
Information 

3. Other Business 
 

W. Kempton, CT  n/a 

REMINDER:  TBPOC CALL-IN OVER LABOR DAY WEEKEND 
Next Meeting:  Wednesday, September 19, 2007, 9:30 a.m. – 11:00 a.m., Sacramento 

* Attachments 
** Final Documents still in process; to be provided as soon as available. 
*** Stand alone document included in the binder.       
 



    Memorandum 
 

1 of 2   
Item1_CCOs_memo_24Aug07 CC 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 24, 2007 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans  

RE:  Agenda No. ‐  1 
 

Item‐ 
San Francisco-Oakland Bay Bridge 
YBI Contract Change Orders 

 
RECOMMENDATION: 
 
APPROVE  final Contract Change Orders  (CCOs) 76 Supplement 1, 88 Supplement 1 
and 91 for Yerba Buena Island Detour contract.  
 
COST : 
 
$14.3 million, within current budget. 
 
SCHEDULE: 
 
N/A 
 
DISCUSSION: 
 
At the June 27, 2007 TBPOC meeting, the TBPOC approved an overall Implementation 
Memo for all currently known CCOs needed for the various elements of work on Yerba 
Buena Island (YBI) involved in the detour and the Transition Structure advance work.  
The Implementation Memo provides estimates for these CCOs and the current estimate 
is within the $334 million budget recently established by the TBPOC.  The 6/27 TBPOC 
approval provided authorization to negotiate all CCOs listed in the implementation 
with these CCOs only returning to the TBPOC for final approval of language, provided 
the CCOs stay within the overall $334 million budget.  The Implementation Memo will 
be regularly updated and presented to the TBPOC at each TBPOC meeting. 
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The following CCOs are being submitted for final approval by the TBPOC: 
 

1) 76 Supplement 1 ($10,144,140 ‐ West Tie In Phase 1 Labor Day weekend 
work); 

2) 88 Supplement 1 ($776,630 – Viaduct fabrication delay associated with design  
enhancements); and 

3) 91 (Time Related Overhead through March 2008). 
 
The  specific  items  included  and  excluded  in  each CCO  are  listed  in  the  attached 
draft CCOs.  The background and analysis for each CCO is included in the attached 
CCO Memoranda. 
 
An updated CCO Implementation Plan is also attached to this memo. 
 
Attachment(s): 

1) CCO 76 Supplement 1 and CCO Memorandum 
2) CCO 88 Supplement 1 and CCO Memorandum 
3) CCO 91 and CCO Memorandum 
4) Current CCO Implementation Plan  
5) SSD Contract 04‐0120R4, Budget Analysis, May 15, 2007  



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 11

CCO 76 Suppl. No. 1 Contract No. 04 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N-

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

In accordance with Section 9-1.03B “Work Performed by Special Forces or Other Special Services” of the Standard 
Specifications, the Contractor shall reimburse the City of San Francisco, City of Oakland, City of San Rafael and the City of 
Hayward in order that these cities provide traffic control officers at locations designated by the Engineer in order to 
minimize regional traffic disruptions caused by the 2007 Labor Day Weekend closure of the SFOBB. The Contractor shall 
pay the amount of each invoice submitted by these cities within 30 calendar days of their approval by the Engineer. 

Provide a water taxi from Pier 7 to the U.S Coast Guard facilities during the period that access is restricted to these 
facilities due to the work of this change order as determined by the Engineer.

Estimated Cost of Extra Work at Force Account…………….$1,000,000.00

Extra Work at Lump Sum:

Perform the following work pertaining to the replacement of the 2007 Labor Day Weekend closure of the San Francisco 
Oakland Bay Bridge (SFOBB):

1) Furnish, install and maintain 150 (EA) programmable changeable message signs at the designated locations as shown 
on Pages No. 3 through 11 of this change order and as determined by the Engineer. All signs shall be placed in 
accordance with the dates and messages as listed on Pages No. 3 through 11 of this change order.

2) Furnish, install and remove all temporary signing as shown on Pages No. 3 and 5 of this change order prior to the 
implementation of the Labor Day Weekend SFOBB closure. 

3) Provide all traffic control necessary for the work of this change and to implement the SFOBB Labor day weekend closure 
in accordance with Pages No. 3 through 7 of this change order. Traffic control shall include providing access to Yerba 
Buena Island and Treasure Island from the City of San Francisco and providing all traffic control on the islands as 
determined by the Engineer.

4) Perform the bridge removal of the existing columns and upper deck of the Yerba Buena Tunnel (Bridge No. 33-0004) 
concrete viaduct in accordance with Sheet No. 101 of Change Order No. 61, Supplement No. 1 to allow for the 
replacement structure to be moved into its permanent location. 

5) Move the replacement structure, the YBI Viaduct Replacement (Bridge No. 34-0006) as specified under Change Order 
No. 61, Supplement No. 1, into place after the existing structure has been removed. 

Estimate of Decrease in Contract Item at Contract Price:

Item No. 41: BRIDGE REMOVAL (PORTION)  LOCATION A
-1 LS –100.00% $1,410,000.00 –$1,410,000.00 –100.00%/LS( () )

There will be no adjustment for the elimination of Item No. 41 Bridge Removal (Portion), Location A. 

Total cost for Decrease in Contract Item....................($1,410,000.00)

Eliminate the partial bridge demolition of the Yerba Buena Tunnel (Bridge No. 33-0004) concrete viaduct specified under 
the West Tie-In bridge removal plans (Contract Plan Sheets 107 through 115A).



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 2 of 11

CCO 76 Suppl. No. 1 Contract No. 04 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N-

6) Perform pavement grinding and place asphalt concrete to transition the new structure to the existing structure as shown 
on Sheet No. 12 of this change order and as determined by the Engineer. The Contractor shall provide a redundant set of 
backup paving equipment and keep 2 asphalt concrete plants on standby as part of this work. All asphalt concrete paving 
crews and equipment, trucking, asphalt concrete plants and an asphalt concrete grinder shall be provided on standby from 
4:00 a.m. September 2, 2007.  

7) Perform pavement grinding and place 75 mm of asphalt concrete to replace the damaged roadway of the Yerba Buena 
Island Eastbound On Ramp adjacent to the construction staging area of the replacement structure of the YBI Viaduct 
Replacement (Bridge No. 34-0006). This work shall be performed immediately after the conform paving listed under Item 
No. 6 is completed.
   
8) Install all pavement delineation necessary for opening the upper and lower decks of the SFOBB and Yerba Buena Island 
Eastbound On Ramp to traffic and place temporary pavement delineation for the pre-Labor Day Weekend grinding of the 
upper deck.

9) Form and place the deck closure pours and furnish and install joint seals as shown on Sheets No. 112 and No. 114 of 
Change Order No. 61, Supplement No. 1.

10) Remove the existing temporary concrete barrier (Type K) from the existing structure and place temporary concrete 
barrier (Type K) on the new structure as shown on Sheet No. 92 of Change Order No. 61, Supplement No. 1.

11) Prepare a contingency plan in the event the bridge replacement work results in a catastrophic failure of the structure 
and provide all long lead time materials necessary in the event the plan needs to be implemented.

12) Provide all labor, equipment and materials, including all standby labor and equipment, to support the work associated 
with Items 1 through 11 above.

For this work, the Contractor shall be compensated an agreed lump sum of $10,554,140.00. This lump sum, along with the 
compensation paid under the original Change Order No. 76, constitutes full and final compensation, including all markups, 
for the work specified under this change order. No additional compensation shall be provided except for the work specified 
herein to be paid at force account.

Total Cost of Extra Wok at Lump Sum………...$10,554,140.00

The work of this change order shall be performed under a full closure of the San Francisco Oakland Bay Bridge from 8:00 
P.M., August 31 to 5:00 A.M. September 4, 2007. The closure shall be performed in accordance with the freeway and ramp 
closures shown on Pages 1 through 5 of this change order along with the installation and maintenance of the changeable 
message signs and temporary signing shown on Pages 3 through 11 of this change order. The Contractor shall coordinate 
the completion of the bridge removal work in order to allow for the replacement structure to be moved into place and the 
bridge opened to traffic within this allotted closure period.

Compensation paid under Change Order No. 58, included all supplements, as of the July 2007 Progress Pay Estimate shall 
be considered final payment and no additional compensation shall be paid for the work of that change order.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 3 of 11

CCO 76 Suppl. No. 1 Contract No. 04 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N-

Resident Engineer

SFOBB Construction Manager

SFOBB Construction Manager
MIKE FORNER

MAHANTESH ANIGOL

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature   Date  

Approval Recommended by  
Signature   Date  

Engineer Approval by
Signature   Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature   (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications 
as to proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$10,144,140.00Estimated Cost:    Increase Decrease

MIKE FORNER



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 7/30/2007 Page 1 of 2

TO: MIKE FORNER  /  DENNIS TURCHON

FROM: MAHANTESH ANIGOL

04FILE: E.A. 0120R4

CO-RTE-PM SF-80-12.6/13.2

FED. NO. ACBRIM-080-1(097)N

CCO# 76 SUPPLEMENT#: 1 Category Code: CHPT CONTINGENCY BALANCE (incl. this change) $34,812,438.90

$10,144,140.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE

THIS CHANGE ORDER PROVIDES FOR:

compensation to the contractor for the bridge removal and replacement of the upper deck of Yerba Buena Island concrete 
viaduct and provide compensation for the closure of the San Francisco Oakland Bay Bridge (SFOBB) during Labor Day 
Weekend of 2007 during which the removal and replacement operations shall be performed.

The project calls for the construction of a Temporary Bypass Structure in order to allow for the tie in of the new SFOBB east 
span to the existing Yerba Buena Island (YBI) concrete viaduct. The Department issued a December 14, 2006 memo entitled 
Strategy for South-South Detour Contract Completion which was approved by both Tony Anziano (Toll Bridge Program 
Manager) and Richard Land (Chief Engineer). This strategy memo provided for the retrofit of the existing upper deck of the 
YBI concrete viaduct at the western tie in of the temporary bypass structure. Previously, this retrofit work would have been 
performed after the completion of the SAS project.

Change Order No. 61, Supplement No. 1 was issued to construct the replacement upper deck structure adjacent to the 
existing structure. The replacement of the existing structure with this retrofit structure shall take place during a full closure of 
the SFOBB on Labor Day Weekend of 2007. The work shall encompass the removal of the existing structure and the roll in of 
the replacement structure. The original Change Order No. 76 provided partial compensation for mobilization costs associated 
with the Labor Day Weekend bridge removal. This change order provides the remaining compensation for all costs 
associated with the bridge removal and roll in and the implementation of the Department’s Traffic Management Plan for the 
weekend closure.

Major costs associated with the work include the bridge demolition and roll in costs, the placement and operation of 150 
portable changeable message signs over a three week period, traffic control costs, asphalt paving, jobsite access, flagging 
and the use of traffic control officers in numerous cities affected by the bridge closure to help limit traffic congestion on a 
regional basis.

This change order also provides for the elimination of the planned bridge removal work called for under the original contract 
plans. This work required a partial removal of the existing structure that would have allowed traffic to transition to the 
temporary bypass structure. The retrofit of the existing structure, called for under the Department’s strategy memo, replaces 
this partial bridge removal with the complete removal of the structure. 

Elimination of the planned bridge removal work shall be made by eliminating the specified contract item at a savings of 
$1,410,000.00. Compensation for the bridge removal and roll in, changeable message signs and traffic control shall be paid 
as extra work at an agreed lump sum of $10,554,140.00. Compensation for providing city traffic control officers and providing 
a water taxi for the U.S. Coast Guard facilities adjacent to the work shall be paid as extra work at force account at an 
estimated costs $1,000,000.00.  The net change order cost of $10,144,140 shall be financed from the contract’s contingency 
funds. A cost analysis is on file.

No adjustment of contract time is warranted by this change, as it does not affect the controlling operation.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
Labor Day Weekend Bridge Removal

Original Contract Time:

Day(s)475

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)381

Percentage Time Adjusted:
(including this change)

80

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

7%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 7/30/2007 Page 2 of 2EA: 0120R4     CCO: 76 - 1

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: Mahantesh Anigol, Resident Engin Date

Bridge Engineer: Bill Casey, Struct. Rep Date
ITEMS ($1,410,000.00)

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $1,000,000.00
Project Engineer: Hong Wong Date AGREED PRICE $10,554,140.00

ADJUSTMENT    $0.00
TOTAL  $10,144,140.00

Project Manager: Alec Melkonians Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Ken Darby, HQ CCO Engineer FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

($1,410,000.00)
$1,000,000.00

$12,794,440.00
$0.00

$12,384,440.00FHWA Rep.: N/A Date

Environmental: Date

Other (specify): Raoul Maltez, Construction Traffic Date

Other (specify): Robert Kobal, HQ Asst.Const.Coor Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER Change Requested by: Engineer

Page 1 of 1

CCO 88 Suppl. No. 1 Contract No. 04 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N-

To: CC MYERS INC
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE:  This change order is not effective until approved by the Engineer.

Description  of work to be done, estimate of quantities and prices to be paid.  (Segregate between additional work at contract price, agreed price and 
force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time.  This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Provide compensation to the Contractor for all outstanding costs incurred by Dongkuk Structures & Construction Co., Ltd 
(Dongkuk), located in South Korea, due to Department caused delays to the start of the fabrication of the steel viaduct of 
the Temporary Bypass Structure (Bridge No. 34-0006 (TEMP)). 

For these costs, the Contractor will be compensated a lump sum of $776,630.00. 

Except for any additional shop drawing or material purchase costs pertaining to the Department ordered design 
enhancements implemented within Imbsen & Associates Inc. approved viaduct plans dated October 9, 2006, this sum, 
along with the compensation paid under the original Change Order No. 88, constitutes full and final compensation, 
including all markups, for all additional costs incurred by Dongkuk prior to the actual start of the viaduct fabrication on 
November 21, 2006 due to any Department changes or delays to the viaduct fabrication.

Costs pertaining to delays at the Temporary Bypass Structure project site or the erection of the viaduct that may have been 
incurred due to Department changes or delays to the steel viaduct fabrication have not been considered herein and this 
change order doesn’t preclude the Contractor from pursuing these costs.

Total Cost of Adjustment of Compensation at Lump Sum ....................$776,630.00

Resident Engineer

SFOBB Construction Manager

SFOBB Construction Manager
MIKE FORNER

MAHANTESH ANIGOL

By reason of this order the time of completion will be adjusted as follows:  
Submitted by  
Signature    Date  

Approval Recommended by  
Signature    Date  

Engineer Approval by
Signature    Date  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above.  

Contractor Acceptance by
Signature    (Print name and title) Date  

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified.

0 days

$776,630.00Estimated Cost:    Increase Decrease

MIKE FORNER



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 8/17/2007 Page 1 of 2

TO: MIKE FORNER  /  DENNIS TURCHON

FROM: MAHANTESH ANIGOL

04FILE: E.A. 0120R4

CO-RTE-PM SF-80-12.6/13.2

FED. NO. ACBRIM-080-1(097)N

CCO# 88 SUPPLEMENT#: 1 Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $34,866,578.90

$776,630.00 INCREASE DECREASE HEADQUARTERS APPROVAL REQUIRED?

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH
ENVIRONMENTAL DOCUMENTS?

PROJECT DESCRIPTION:
CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE

THIS CHANGE ORDER PROVIDES FOR:

compensation to the contractor for costs related to Department caused delays to the start of fabrication of the viaduct steel 
truss.

The original Change Order No. 88 provided partial compensation to the contractor for delay costs incurred due to Department 
ordered design enhancements to the steel viaduct of the Temporary Bypass Structure being constructed under this contract 
(See attached CCO No. 88 and memo). This change order provides additional compensation based upon additional verified 
costs and acts to close out all costs related to the delay incurred.

The original change order failed to provide compensation for the first several weeks of the delay period due to concerns that 
the fabricator wasn’t prepared to begin work during that period regardless of the Department ordered changes to the work. 
The contractor has now satisfied these concerns and compensation is being provided for this period. In additional, consulting 
costs that were incurred by the fabricator in order to efficiently incorporate the design changes into their work have also be 
verified and are being compensated under this supplemental change order.

Compensation shall be paid as an adjustment of compensation at an agreed lump sum of $776,630.00 which shall be 
financed from the contract’s contingency funds. A cost estimate is on file.

Costs concerning the actual implementation of the Department design enhancements to the viaduct are being addressed 
separately under Change Order No. 79. Additional shipping escalation and jobsite costs concerning steel handling and 
erection due to the implementation of the viaduct design enhancements and the delay to fabrication are not addressed under 
this change and shall be compensated under Change Orders No. 80 and 87.

There will be no adjustment to contract time with this change.

Maintenance concurrence is not required as the viaduct is a temporary structure and doesn’t affect any permanent roadway 
features.

YES NO

NOYES

-

COST:

CCO DESCRIPTION:
VIA Fabrication Delays - Dongkuk

Original Contract Time:

Day(s)475

Time Adj. This Change:

Day(s)0

Previously Approved CCO 
Time Adjustments:

Day(s)381

Percentage Time Adjusted:
(including this change)

80

Total # of Unreconciled Deferred Time 
CCO(s): (including this change)

7%

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM   DATE: 8/17/2007 Page 2 of 2EA: 0120R4     CCO: 88 - 1

CONCURRED BY:  ESTIMATE OF COST

Construction Engineer: Mahantesh Anigol Date

Bridge Engineer: Bill Casey, Struct. Rep Date
ITEMS $0.00

THIS REQUEST  TOTAL TO DATE

FORCE ACCOUNT $0.00
Project Engineer: Hong Wong Date AGREED PRICE $0.00

ADJUSTMENT    $776,630.00
TOTAL  $776,630.00

Project Manager: Alec Melkonians Date

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE 

NON-PARTICIPATING (MAINTENANCE)  NON-PARTICIPATING 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

CCO FUNDED PER CONTRACT  CCO FUNDED AS FOLLOWS District Prior Approval By: Date

HQ (Issue  Approve) By: Ken Darby, HQ CCO Engineer FEDERAL FUNDING SOURCE   PERCENT  Date

DateResident Engineer's Signature:

$0.00
$0.00
$0.00

$1,731,090.00
$1,731,090.00FHWA Rep.: Date

Environmental: Date

Other (specify): Robert Kobal, HQ Asst.Const.Coor Date

Other (specify): Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION Page 1 of 1 

CONTRACT CHANGE ORDER Change Requested by: Engineer 

ceo 91 Suppl. No. 0 Contract No. 04- 0120R4 Road SF-80-12.6/13.2 FED. AID LOC.: ACBRIM-080-1(097)N 

To: CC MYERS INC 

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and 
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid . (Segregate between additional work at contract price, agreed price and 
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be 
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate. 

In accordance with Section 8-1 .05, "Temporary Suspension of Work", of the Standard Specifications, the Contract 
completion date will be extended by 271 working days due to the Department ordered suspension to the work from April17, 
2006 through January 12, 2007. 

Adjustment of Compensation at Lump Sum: 

In accordance with Section 10-1 .20 "Time-Related Overhead" of the contract Special Provisions, the lump sum price for 
Contract Bid Item No. 8, 'Time-Related Overhead" shall be adjusted by $12,631.58 per working day for each of the 271 
working days that the contract time is extended under this change order. 

271 working days@ $12,631 .58 per working day= $3,423,158.30 

This lump sum shall be adjusted for time-related overhead payments in excess of 149 percent of the Contractor's lump 
sum price bid for Contract Bid Item No. 8. This adjustment shall be performed in accordance with Section 10-1.20 "Time­
Related Overhead" of the contract Special Provisions. 

In accordance with Section 8-1 .05, 'Temporary Suspension of Work", of the Standard Specifications, any additional 
compensation due, other than overhead costs, as a result of this suspension will be deferred pending submission of costs. 

This contract time extension, along with the temporary suspensions of work recognized under Change Order No. 14 and 
Change Order No. 24 and the contract time extension granted under Change Order No. 24, Supplement No. 2, act to 
extend the contract date of completion to March 7, 2008. 

Total Cost of Adjustment of Compensation at Lump Sum ..... .. ...... .... ... $3,423, 158.30 

Estimated Cost: Increase ~ Decrease 0 $3,423,158.30 

By reason of this order the time of completion will be adjusted as follows: 0 days 
s ·ubmitted by . 1 

· ·· " 

Resident Engineer 
MAHANTESH ANIGOL 

SFOBB Construction Manager 

MIKE FORNER 

SFOBB Construction Manager 

MIKE FORNER 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all 
equipment, furnish the materials , except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept 
as full payment therefor the prices shown above. 

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to 
proceeding with the ordered work and filing a written protest within the time therein specified. 

·Contractor Acceptam:e by· 

~Signature (Print name and title) 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/10/2007 Page 1 of 2 

TO: MIKE FORNER I DENNIS TURCHON FILE: E.A. 04 - 0120R4 

CO-RTE-PM SF-80-12.6/13.2 

FROM: MAHANTESH ANIGOL FED. NO. ACBRI M-080-1 (097)N 

CCO#: 91 I SUPPLEMENT#: 0 I Category Code: CHPX CONTINGENCY BALANCE (incl. th is change) $13,951,208.90 

COST: $3,423,158.30 INCREASE ~ DECREASE D HEADQUARTERS APPROVAL REQUIRED? ~ YES D NO 

SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH 
ENVIRONMENTAL DOCUMENTS? 

~YES D NO 

CCO DESCRIPTION: PROJECT DESCRIPTION: 

Temp. Suspension Delay Closeout CONSTRUCT ROUTE 80 TEMP BYPASS STRUCTURE 

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total# of Unreconciled Deferred Time 
Time Adjustments: (including this change) CCO(s): (including this change) 

475 Day(s) 0 Day(s) 381 Day(s) 80% 7 

THIS CHANGE ORDER PROVIDES FOR: 

a 271-working day time extension to coincide with the period of suspension for portions of the work from April 17, 2006 
through January 12, 2007. 

This contract calls for the construction of a temporary detour for both eastbound and westbound 1-80 traffic that allows for the 
tie in of the east span of the new San Francisco Oakland Bay Bridge (SFOBB) to Yerba Buena Island. The detour consist of 
three main structures, the east tie to the bridge, the west tie in to the island and the viaduct structure between the two tie ins. 

Contract Change Order No. 24, along with Supplement No. 2, provided for the extension of the contract time of completion 
due to temporary suspensions to the work ordered by the Department. These suspensions were in place from September 3, 
2004 through March 31 , 2005 and from April 1, 2005 to April 16, 2006. The suspension was subsequently extended from April 
16, 2006 through January 12, 2007 at which time the suspension was lifted and work resumed on the contract. 

This change order provides for a 271 working day time extension to close out the last period of suspension from April 16, 
2006 through January 12, 2007. 

The suspensions discussed above were implemented to mitigate delays resulting from the SFOBB SAS contract (04-0120F4) 
by delaying the planned traffic switch onto the Temporary Bypass Structure. As referenced in the Change Order No. 24, 
Supplement No. 2 memo, the suspensions were supported by 3 Department Decision documents based on the best interest 
of the State and traveling public. 

Compensation for time related overhead costs shall be paid as an adjustment of compensation at an agreed lump sum of 
$3,423, 158.30. This sum is based upon a rate of $12,631 .58 per working day as calculated from Contract Bid Item No. 6 
"Time Related Overhead" in accordance with Section 10-1 .20 'Time-Related Overhead" of the contract Special Provisions. 
The change order shall be financed from the contract's contingency funds. 

The change order also requires the adjustment of time related overhead payments in excess of 149 percent of the 
Contractor's lump sum price bid for Contract Bid Item No. 8. This adjustment shall be performed through a supplemental 
change order upon based upon documented costs incurred in accordance with Section 10-1.20 of the contract Special 
Provisions. 

Significant delays to the contract beyond the January 12, 2007 lifting of the temporary suspension will also be incurred. The 
Department Strategy Memo, dated December 14, 2006 and approved by Tony Anziano and Richard Land, called for the 
Department to take over the design responsibility for the East and West Tie-Ins and called for Department ordered design 
enhancements to the steel viaduct. These actions are expected to extend the contract approximately 22 months to the end of 
2009 but are just now being fully realized due to the uncertainty of the delivery of the design of the East Tie-ln. Once the 
design delivery dates are established by the Department and an updated schedule and time impact analysis are submitted, a 
separate change order shall be issued to provide for this time extension. 

Maintenance concurrence is not required as this is an administrative change. 

ADA Notice: For individuals with sensory disabi lities, this document is avai lable in alternate formats. For information call : (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 11 20 N Street, MS-89, Sacramento, CA 95814. 



STATE OF CALIFORNIA- DEPARTMENT OF TRANSPORTATION 

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120R4 ceo: 91 - o DATE: 8/10/2007 Page 2 of 2 

CONCURRED BY: ESTIMATE OF COST 

Construction Engineer: Mahantesh Anigol ~ Date B{i':S/.0 THIS REQUEST TOTAL TO DATE 

ITEMS $0.00 $0.00 
Bridge Engineer: Date 

FORCE ACCOUNT $0.00 $0.00 
Project Engineer: Hong Wong Date AGREED PRICE $0.00 $0.00 
Project Manager: Alec Melkonians Date ADJUSTMENT $3,423,158.30 $3,423,158.30 

FHWA Rep.: Date TOTAL $3,423,158.30 $3,423,158.30 
FEDERAL PARTICIPATION 

Environmental: Date 

Other (specify): Robert Kobal, HQ Asst.Const.Coor Date 
0 PARTICIPATING 0 PARTICIPATING IN PART 0 NONE 

0 NON-PARTICIPATING (MAINTENANCE) ~NON-PARTICIPATING 
Other (specify): Date 

FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) 
District Prior Approval By: Date ~CCO FUNDED PER CONTRACT 0 CCO FUNDED AS FOLLOWS 

HQ (Issue Approve) By: Ken Darby, HQ CCO Engineer Date FEDERAL FUNDING SOURCE PERCENT 

Resident Engineer's Signature: Date 

{VL Lt . ~~ Blulo/ 
IJ 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write 
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. 
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Introduction

Two memos were developed to outline a strategy for a revised SSD project that enhanced SSD viaduct design, developed tie-in
design (east and west) in-house, improved the retrofit of the YBI viaduct (replacing the top deck of the viaduct rather than retrofitting
in place) and advanced and incorporated select YBITS foundation work.  The two memos are “San Francisco-Oakland Bay Bridge
Corridor Schedule Mitigation – Strategy for South-South Detour Contract Completion” issued December 14, 2006, and
“Recommendation to Construct Select Yerba Buena Island Transition Structure Foundations by Contract Change Order” issued on
December 25, 2006.  This strategy will result in substantial increases in the cost of the SSD project.  The SSD forecast and budget
were recently revised and the current forecast and budget have been set at $ 334 million.  This figure was based on estimates
developed and presented in the two strategy memos as well as the original contract amount, pre-existing contract change orders
(CCO) and a contingency/risk management adjustment.

The purpose of this document is to provide a status of the construction budget, and serves as a check between CCO expenditures,
estimates developed in the strategy memos and the approved funding for the project.

Contract Award: March 10th, 2004 Suspension Days (as of 04/13/07): 572 Working Days
Original Working Days: 475 Working Days Contract Extentions (as of 04/13/07): 381 Working Days
Original Contract Completion: July 27th, 2005 Projected Contract Completion: December 31, 2009
Orignal Contract Amount: $71,159,650 Projected Contract Cost: $334,400,000

South-South Detour (Contract 04-0120R4)
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Baseline Contract Change Orders for South-South Detour Contract

CCO # Description Executed 
Date

Cost CCO # Description Executed 
Date

Cost

1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58
1S1 Additional Funds for Flagging and Traffic Control 2/9/2007 $200,000.00 24S3 Contract Days Extention/TRO Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundry 3/24/2005 ($19,000.00)
3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00

5S1 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00
9 Additional Photo Survey/Public Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A
10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification Revision 9/30/2005 $0.00

10S1 Additional Funds for Temporary Shuttle Van Service 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
10S2 Additional Funds for Temporary Shuttle Van Service 1/12/2007 $500,000.00 36 Extend Limits of Viaduct Demolition 10/5/2005 $16,734.80

11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way 5/17/2005 $22,500.00
12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 Emergency Travel Way Falsework Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95

15S1 Additional Funds for Archaeology Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A
16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00
18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 Addition of YBITS Advance to Material On Hand Pending $0.00
20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Pending TBD
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $100,000.00
23 Shared Field Data System (ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
24 East and West Tie-In Temporary Suspension 2/1/2005 $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00

24S1 Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99

Total for Basline Contract Change Orders $12,124,282.06
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Scope of Work for SSD

The revisions to the original scope of work currently associated with the South-South Detour Project have been broken down into the
following categories:

(1) SSD New Viaduct Enhancements
(2a) West Tie-In Existing Viaduct Phase 1
(2b) West Tie-In Phase 2
(3) East Tie-In
(4) YBI Transition Structure Advance Foundations
(5) Administrative

An exhibit showing these categories and the general construction limits can be found in the included attachments.

The current total estimate for CCOs required to modify the original scope of SSD work in these defined categories is $ 232.4 million.
This estimate is based on more detailed analysis than was available during preparation of the strategy memos and in many cases
includes auditable input from the contractor as well as independent verification from Bay Area Management Consultants.  The
estimate in the two strategy memos for this work was $ 255 million.  Some categories have increased while others have decreased.
The current estimate for the SSD contract, including the modifications to the scope of work is $ 316.2 million, approximately $ 18
million below the original estimate of $ 334 million.  This current estimate consists of the following:

Original Contract Amount $   71.2 million
Baseline CCOs (1 through 48) $   12.1 million
State Furnished Materials $     0.4 million
Strategy memo CCOs (49 and higher) $ 232.4 million

Total $ 316.2 million

Current estimates for the categories of work established in the strategy memo CCOs are addressed separately in the following
sections.
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Progress of Work

Construction of foundations and columns on the SSD bridge has been ongoing since early on in the project.  Currently, all viaduct
foundations are complete and the Contractor is constructing the remaining columns.  Due to the revised strategy and design
changes, the new viaduct structure was made to be a stand-alone structure.  To accommodate this, bent caps were added between
the tops of each pair of columns. In March 2007, the Contractor began erecting the falsework in preparation of retrofitting the
columns and constructing the bent caps.  Demolition of the existing columns has been completed and modifications to reinforcement
are ongoing.

Fabrication of structural steel truss for the viaduct superstructure is currently taking place at Dongkuk S&C in South Korea.  This
fabrication began in November 2006 with the first deliveries to the project expected to arrive in October 2007.  As of August 13, 2007,
fabrication is approximately 90% complete.

1SSD New Viaduct
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Status of Contract Change Orders: SSD New Viaduct

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #55 addressing cost associated with changing steel fabricators has been negotiated and issued for $5,665,330.  CCO #60 was
issued for $7,436,950 to construct viaduct bent caps per the design performed under CCO #50.  CCO #80, addressing steel erection
costs resulting from the Viaduct design changes, is currently being negotiated.  A cost of $534,570 has been negotiated for Contract
Change Order #87 to address shipping escalation incurred by the Viaduct steel fabricator, Dongkuk S&C, as a result of Contract

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN             
April 2006

N/A TBD 5/2/2006 $109,000

49S1 FA N/A Yes Yes 8/17/2006 $150,000
49S2 FA N/A Yes Yes 12/18/2006 $100,000

$359,000
50 FA Yes Yes 5/8/2006 $325,000

50S1 FA Yes Yes 10/16/2006 $300,000
50S2 FA Yes Yes 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000

$900,000
55 LS Steel Fabricator Change (SGT Closeout) N/A Yes Yes N/A ATP         

June 2007
Yes Done 7/20/2007 $5,665,330

60 LS Construction of Bent Caps N/A Yes Yes Yes   
4/26/07

ATP         
June 2007

Yes   
6/13/07

Done 6/18/2007 $7,435,950

67 FA Viaduct/ETI Interface Modifications N/A Yes No N/A N/A Yes   N/A No $800,000
79 LS Fabrication Cost for Viaduct Design Changes N/A Yes Yes N/A ATN            

June 2007
Yes Done 7/20/2007 $803,400

80 LS Erection Costs for Viaduct Design Changes N/A No No No ATN          
June 2007

No 9/19/2007 No $9,043,918

82 0 AC Paving and Erosion Control for Deck No No No N/A N/A N/A N/A No $250,000
85 0 Design of 300mm Waterline Relocation N/A Yes Yes N/A N/A N/A N/A No $10,486
87 LS Viaduct Shipping Escalation Costs N/A No Yes N/A ATN          

June 2007
No 9/19/2007 No $534,570

88 LS Viaduct Fabrication Delays N/A Yes Yes N/A ATN            
June 2007

Yes N/A 7/20/2007 $954,460

88S1 LS Viaduct Fabrication Delays N/A Yes Yes N/A N/A No N/A no $776,630
90 Fabrication of Viaduct/ETI Modifications N/A No No N/A Pending No 9/19/2007 No $0

$27,533,744Current Forecast for SSD New Viaduct

N/A
ATN             

April 2006
TBD

Subtotal (CCO #50 and Supplements)

N/A
Yes 

12/08/06 
2/09/07

Stand Alone Viaduct Design

TBDATN             
April 2006

Subtotal (CCO #49 and Supplements)

N/A Yes 
12/08/06

Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections)
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Change Orders #49 and #50.  CCO #88 has been issued for $954,460 to partially address fabrication delay costs resulting from
Contract Change Orders #49 and #50.  CCO #88S1 has since been negotiated for $776,630 to address the remainder of these
costs.

Budget Status

The Viaduct portion of the SSD was bid at $26.74M.  The projected additional costs in the December 14, 2006 Strategy
Memorandum were estimated to be $9M.  Currently the total additional costs associated with viaduct enhancements are
approximately $27.5M.  In April 2006, the TBPOC approved $1.0M for CCO’s #49 and #50 and $4.0M for the related construction.
The TBPOC also approved authority to negotiate in the amount of $8.5M for the relocation of Viaduct fabrication from China to South
Korea.  The originally estimated $10.5M in closeout cost has been negotiated down to approximately $5.665M.  These added
entitlement costs will be paid from previously approved supplemental funds.  In June 2007, CCO #55 was presented to the TBPOC
and approved.  It has since been issued to the Contractor.  Additionally, in May 2007, the TBPOC approved authority to negotiate in
the amount of $8.0M for construction of bent caps (CCO #60).  This CCO has since been approved at the June 2007 TBPOC
Meeting and issued for $7.436M.

Progress of Work

Phase 1 construction in the West Tie-In area began in January 2007. Construction of the West Tie-In staging area, including
construction of temporary columns and skid bent foundations, has been completed.  The permanent columns and superstructure
have been constructed in preparation of the Labor Day move-in.  The Contractor is currently preparing for move-in operation to take
place during the Labor Day Weekend full bridge closure.

Planning for the Labor Day Closure is ongoing.  The Department has been working closely with the Contractor and its demolition
subcontractor to address contingency plans and ways of ensuring that work proceeds as planned during the closure.  Weekly
meetings are being held to address TMP issues and a Media Outreach was held on April 11th, 2007 to kickoff the media awareness
campaign.  In early August this media awareness campaign was ramped up to prepare the public for the upcoming full bridge
closure.

2aWest Tie-In Existing Viaduct         Phase 1
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Status of Contract Change Orders: West Tie-In Existing Viaduct (Phase 1)

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #61S1 for constructing staging areas and the substructure for the Phase 1 portion of the West Tie-In has been issued for
$9,995,644.  CCO #72 for the WTI Phase 1 superstructure and CCO #76 for WTI Labor Day demolition work have been issued for
$10,596,900 and $2,240,300, respectively.  CCO #84 addressing the costs of temporary columns and skid track foundation has been
issued for $3,980,000.  Costs for the Labor Day TMP related activities previously planned to be addressed in CCO #74 will now be
included in CCO #76S1.  CCO #74 will be voided.  A cost of $10,144,140 has been negotiated with the contractor for CCO #76S1.
This CCO is currently being processed.

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

57S1 LS Remove and Clear Building 254 N/A Yes Yes N/A N/A N/A N/A 6/4/2007 $10,572
61 FA Advance Engineering (Work Plans and 

Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement)

Yes Yes N/A Yes N/A Yes    
1/09/07

N/A 2/27/2007 $400,000

61S1 LS/FA Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATP          
June 2007

Yes   
5/16/07

Done 5/18/2007 $9,995,644

$10,395,644
66 FA TMP - Video Equipment (WTI Phase 1) N/A Yes N/A N/A N/A Yes N/A 7/20/2007 $175,000

68 FA Temporary Electrical Work Yes Yes N/A N/A N/A N/A N/A 7/20/2007 $140,000
72 LS Structure Work (Superstructure), and Temporary 

Shuttle Service
Yes Yes Yes Yes ATP 

July 2007
Yes Done 7/20/2007 $11,096,900

76 LS Labor Day Bridge Demolition and Move-In Yes Yes Yes Yes ATP 
July 2007

Yes Done 7/20/2007 $2,240,300

76S1 LS Labor Day Bridge Move-In (Changeable 
Message Signs, Temporary Signs, Traffic 
Control, Bridge Removal, Bridge Move-In, 
Paving and Roadway Repairs, CCM Support 
Costs, City Traffic Officers)

Yes Yes No Yes ATP 
July 2007

No Aug 2007 
Teleconf.

No $10,144,140

84 LS Skid Track Foundations and Temporary Columns N/A Yes Yes N/A ATP           
July 2007

Yes Done 7/31/2007 $3,980,000

$38,182,556Current Forecast for West Tie-In Existing Viaduct

Subtotal (CCO #61 and Supplements)
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Budget Status

The estimated cost of adding the Phase 1 West Tie-In work is $40M.  The TBPOC approved authority to negotiate in the amount of
$10M for CCO #61S1 at the May 2007 TBPOC Meeting.  The Department has since agreed to a $9.995M lump sum price for CCO
#61S1.  This was presented to the TBPOC in June 2007 and was approved.  Final Contract Change Orders #72, #76, and #84 were
presented to and approved by the TBPOC at a July 2007 teleconference.  Approximately $38.2M is currently forecast for the various
West Tie-In (Phase 1) CCO’s.

Progress of Work

All design for the Phase 2 portions of the West Tie-In will be completed by January 2008.  Portions of the final design such as
foundations and substructure elements will be provided to the Contractor as they become available.  Construction of foundations for
the Phase 2 West Tie-In is scheduled to begin after the completion of the Phase 1 West Tie-In work after Labor Day Weekend 2007.

Status of Contract Change Orders: West Tie-In (Phase 2)

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In.  Cost related to construction is currently estimated at $13.5M and will be addressed in the construction related
CCO’s for the individual elements.

2bWest Tie-In                                    Phase 2

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   N/A 3/2/2007 $0
57 LS Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
62 0 Construction of Phase 2 WTI No No No No ATN          

June 2007
No TBD No $13,000,000

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge 
Removal

Yes Yes Yes N/A N/A Yes N/A 7/20/2007 $384,130

$13,406,508Current Forecast for West Tie-In



Contract Change Order Implementation Strategy for South-South Detour August 21, 2007
_________________________________________________________________________________________________________________________________

Confidential - For Construction Use Only Page 9 of 14

Budget Status

The Contractor’s bid price for the West Tie-In was $9.0M.  Based on the Department’s Strategy Memorandum, the costs associated
with the Phase 2 West Tie-In work were estimated to be an additional $13M to the original contract bid item.

Progress of Work

The 35% Design was submitted by TY Lin on April 17, 2007.  A completed design is anticipated second quarter 2008.  Portions of the
final design such as foundations and substructure work will be provided to the Contractor as it becomes available with portions of the
construction anticipated to begin in late 2007.  Prior to the ETI work starting, a pump station owned by the City of San Francisco will
be relocated by August/September 2007.  Specialized equipment/materials for the relocation has been ordered (CCO #69).

Status of Contract Change Orders: East Tie-In

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

3East Tie-In

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   N/A 3/2/2007 $0
63 0 Advance Engineering (Work Plans and 

Submittals)
N/A Yes N/A N/A N/A No N/A No $800,000

69 0 Procurement of Pump/Control Panel for Pump 
Station Relocation

Yes Yes Yes N/A N/A No N/A No $111,280
69S1 0 Construction for Pump and Control Panel for 

Relocated Pump Station
Yes No No No N/A No N/A No $600,000

TBD 0 Site Prep and Civil Work No No No No ATN          
June 2007

No 10/30/2007 No $5,000,000

TBD 0 Structure Work (Skid Bent Foundations and 
Substructure)

No No No No ATN           
June 2007

No 10/30/2007 No $15,000,000

TBD 0 Structure Work (ETI Superstructure), Bridge 
Removal, Utility Relocation/Removal

No No No No ATN          
June 2007

No TBD No $13,000,000

92 0 Utilities: Fiber Optic Line Along Shore No No No No N/A No N/A No $250,000
TBD 0 TMP - Planning and Implementation (ETI) N/A No No No ATN         

June 2007
No TBD No $2,000,000

$36,761,280Current Forecast for East Tie-In
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CCO #52 has been executed at no cost to address designer of record issues related to the Department taking back the design of the
East and West Tie-In.  The Contractor fulfilled its obligation to design the ETI.  As such, the original contract allotment for this bid
item will be paid and any credit to the Department will be negotiated.  The changes related to construction will be addressed in the
construction related CCO’s for the individual elements.

Budget Status

The work item for East Tie-In originally bid by the Contractor was $6.0M.  Additionally, another $1.46M was bid by the Contractor for
the demolition of the existing span moved out for the East Tie-In.  The Department forecasts additional costs associated with the
construction of the East Tie-In to be $36.8M.  As the work progresses and related Contract Change Orders are negotiated, the
estimate will be updated.

Progress of Work

The current YBITS foundation and column locations being advanced are W3R/L, W4R/L, W5R/L, W6R/L, and the W7 Ramp.
Construction at Bent W3L was completed March 15th 2007 on CCO #64S1.  This work consisted of constructing the footing (including
tie-downs) and the column up to the splice zone.  This work was accomplished on an accelerated schedule to accommodate the SAS
Contractor’s schedule for W2 Bent Cap construction.  It is anticipated that the SSD Contractor will be able to resume work in this
area and proceed with the construction of Bent W3R in January 2008.  Work on Integrated Shop Drawings is nearly complete.
Construction of Bent W4L has begun with excavation for the footing.  Excavation at Bent W6R/L has begun and is proceeding.  Work
at Bent W4R is scheduled to begin within the month.

4Yerba Buena Island Transition Structures
Advance Foundations
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Status of Contract Change Orders: YBI Transition Structures Advance Foundations

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The Department has estimated the cost of the YBITS Advance Foundations to be $110.5M.  CCO #77 for work at W4L has recently
been issues for $7,125,500. The Department is currently waiting for revised cost proposals from the Contractor for CCO’s related to
the remaining YBITS Advance work.  CCO #73 has now been split into two portions with the costs for work at W3R, W5, and W7
Ramp being moved to CCO #73S1.  Removal of the existing bridge is included in the current contract.  However, the Department
anticipates additional costs resulting from impacts of the YBITS Advance work and associated costs due to escalation. These costs
will be addressed in CCO #65.

Budget Status

The construction of the YBITS Advance Foundations and Columns was estimated to cost $110.5M.  The TBPOC gave approval to
negotiate a CCO for work at Bent W3L up to an amount not to exceed $7M.  Contract Change Orders #64 and #64S1 have been
issued for a total of $5.985M. These Contract Change Orders were presented to and approved by the TBPOC at the February 2007
Meeting.  CCO #77 for work at W4L was presented to the TBPOC at a July 2007 teleconference and subsequently approved.  As the
work progresses and the related Contract Change Order is negotiated, this estimate will be updated.

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

64 FA YBITS W3L Site Prep and Grading and Construct 
Access Road

Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000
64S1 LS/FA YBITS W3L Foundation and Column to Splice Yes Yes Yes Yes ATP February Yes Done 4/4/2007 $5,835,000

$5,985,000
65 0 Demolition of Existing Bridge No No No No ATN         

June 2007
No TBD No $3,500,000

70 FA Integrated Shop Drawings for Remaining YBITS Yes Yes Yes Yes N/A Yes   N/A Yes $500,000
73 LS YBITS W4R, W6R/L Foundations and Columns Yes No No N/A ATN         

June 2007
No TBD No $40,000,000

73S1 LS YBITS W3R, W5R/L,  and W7 Ramp 
Foundations and Columns

Yes No No N/A ATN         
June 2007

No TBD No $25,000,000

75 LS YBITS W7R/L Foundations and Columns Yes No No No ATN          
June 2007

No TBD No $25,000,000

77 LS YBITS W4L Foundations and Columns Yes Yes Yes N/A ATP 
July 2007

Yes   
6/13/07

Done 7/20/2007 $7,125,000

78 FA Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A 7/17/2007 $125,057
$107,235,057Current Forecast for YBI Transition Structures Advance Foundations

Subtotal (CCO #64 and Supplements)
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Progress of Work

Administrative issues that remain on the SSD contract are related to setting project milestones and determining time related
overhead resulting from the contract time extensions, escalation costs, and other necessary changes to the contract.  Additionally,
costs for implementing COZEEP for the East and West Tie-Ins need to be accounted for.

The following list of milestones has been provided to the Contractor to incorporate into the project schedule:

The Department has established a new completion date of December 31, 2009 and is negotiating for an equitable revised Time
Related Overhead rate.  Costs related to escalation and NOPC issues are also being negotiated with the Contractor.  NOPC’s with
significant exposures include issues on the East Tie-In Design Criteria (NOPC #3, $4.3M), Viaduct Segment Bearings Changes
(NOPC #8, $658K), and Design Submittal Review (NOPC #16, $2.1M).

5Administrative Issues

 Date Status Notes
W3L Complete March 15th, 2007 Complete finished 3/15/07
West Tie-In Phase 1 Viaduct Demo/Roll-In Complete September 4th, 2007
Access to W3R Available to CCM January 2nd, 2008
W3R, W4L/R, W6L/R, and W7L/R/Ramp Complete December 31st, 2008
Upper East Tie-In Area Available to CCM April 2nd, 2009
East Tie-In Roll-Out/Roll-In Complete May 26th, 2009
Frame 1 YBITS Area (Bent 7 West) Vacated by CCM September 1st, 2009
Project Completion December 31st, 2009
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Status of Contract Change Orders: Administrative Issues

Bold = CCO’s not issued yet
ATN = Authorization to Negotiate
ATP = Authorization to Proceed

The original contract allotment provided $1.3M for COZEEP.  However, with two full bridge closures planned additional funds will be
required.  The added COZEEP will not result in a Contract Change Order and is shown here to capture costs to the project.  CCO
#89 will be issued to delete contract item of work that have become obsolete or have been superceded by other contract change
orders.  CCO #24S3 has been voided and TRO related costs will now be addressed under CCO #91 and its supplements.

Budget Status

Costs of $44.3M have been estimated for additional Time Related Overhead, escalation issues, and undefined risk items.  As
Contract Change Orders for these items are negotiated, the original estimate will be updated.  Costs related to settlement of NOPC
issues will be paid out of the contract contingency.

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

91 Contract Days Extention/TRO Compensation 
271 days to March 08

N/A Yes N/A N/A Pending Yes Aug 2007 
Teleconf.

No $3,423,158

91S1 Contract Days Extention/TRO Compensation 
664 days +/- days to Dec. 09

N/A Yes N/A N/A Pending Yes TBD No $8,357,842

56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
86 Additional Suspension Costs N/A No No N/A N/A No N/A No $50,000
89 Deletion of Contract Work Items N/A No No N/A Pending No 9/19/2007 No -$17,375,000

TBD NOPC Closeout N/A No No N/A Pending No TBD No $5,000,000

TBD Escalation Issues N/A No No N/A Pending No TBD No $5,000,000
N/A Add COZEEP for WTI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
N/A Add COZEEP for ETI N/A No N/A N/A N/A N/A N/A N/A $1,000,000

$9,332,842Current Forecast for Adminstrative Issues
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BUDGET SUMMARY

Status of Changes on SSD Contract (August 2007):

Scope of Work
Current 
Forecast

(0) Original Bid Items + Previouis CCO's $83.7

(1) SSD New Viaduct $27.5

(2a) West Tie-In Existing Viaduct Phase 1 $38.2

(2b) West Tie-In Phase 2 $13.4

(3) East Tie-In $36.8

(4) YBI Transition Structures Advance Foundations $107.2

(5) Administrative Issues $9.3

Total $316.2



W2

South South Detour 
(04-0120R4)

Anticipated completion 2007/2008
New Scope (Retrofit Existing Structure)
State design

West Tie-In Existing Viaduct Phase 1 SSD Assumption at the time of Contract award

West-bound open bridge December 2006

A+B contract 475 day completion time

Projected contract completion date December 2005

Performance based design

Values: 
 1. Achieve Seismic Safety ASAP on Corridor

2. Foundation Risk-reduce schedule delays

3. Solve Constructability Issues Early

4. Minimize time traffic on SSD (Competing Value) 

5. Cost

2a

1

1

On-going, scheduled completion 2007
Original scope including CCO’s 49 & 50
Performance based design

SSD New Viaduct

Anticipated completion 2008/2009
Existing scope modified
Performance based design (modified)

West Tie-In

Anticipated completion 2008/2009
No scope change - State design (T.Y. Lin)

East Tie-In

3

3Phase 2

NOT TO SCALE

West Tie-In

Construction Strategy (Scope)

 updated:  13 December 2006

ATTACHMENT 1

2b

2b

2a



W2
W3W4

W5
W6

W7

South South Detour 
(04-0120R4)

Meets Values 1, 2 and 3
Work completed with bridge demolition

Yerba Buena Island Transition Structures 
Advance Foundations

NOT TO SCALE

West Tie-In

YBITS Foundation by CCO 

 updated:  14 December 2006

ATTACHMENT 1



CCO # Description
Executed 

Date
Cost CCO # Description

Executed 
Date

Cost

1 Flagging and Traffic Control 5/13/2004 $100,000.00 24S2 Temporary Suspension Partially Extended 5/2/2006 $4,812,631.58
1S1 Additional Funds for Flagging and Traffic Control 2/9/2007 $200,000.00 24S3 Contract Days Extention/TRO Compensation Voided N/A

2 Bidder Compensation 5/8/2004 $1,575,000.00 25 Bent 48, 49R, 52R Outside Boundry 3/24/2005 ($19,000.00)
3 Partnering 9/7/2004 $25,000.00 26 Bent 48 Articulation 4/22/2005 $0.00
4 DRB 9/7/2004 $100,000.00 27 Bent 52L Footing Conflict 1/19/2006 $94,386.51
5 Federal Trainee Program 11/12/2004 $20,000.00 28 Hydroseed Around W2 Columns 3/24/2005 $20,000.00

5S1 Non-Journey Person Training 3/10/2005 $50,000.00 29 Replacement of Surveillance Camera 3/24/2005 $3,542.00
6 Removal of DBE/SBE Monitoring 2/10/2005 $0.00 30 Additional Elastic Response Analysis 5/31/2005 $10,700.00
7 Sampling and Analysis Work 8/30/2004 $30,000.00 31 Soil Analysis Outside Plan Limits 6/27/2005 $20,000.00
8 SWPPP Maintenance Sharing 8/30/2004 $75,000.00 32 SFPUC Permit Specification Change 5/17/2005 $0.00
9 Additional Photo Survey/Public Relations 9/14/2004 $50,000.00 33 Design Enhancements Voided N/A

10 Temporary Shuttle Van Service 7/16/2004 $650,000.00 34 Pole Structure Welding Specification Revision 9/30/2005 $0.00
10S1 Additional Funds for Temporary Shuttle Van Service 6/23/2005 $100,000.00 35 Revision of East Tie-In Design Criteria Voided N/A
10S2 Additional Funds for Temporary Shuttle Van Service 1/12/2007 $500,000.00 36 Extend Limits of Viaduct Demolition 10/5/2005 $16,734.80

11 Utility Potholing 9/14/2004 $100,000.00 37 4 Hr Emergency Travel Way 5/17/2005 $22,500.00
12 Just-In-Time Training (RSC Pavement) 2/10/2005 $5,000.00 37S1 Emergency Travel Way Falsework Voided N/A
13 PMIV Document Management System 11/3/2004 $486,743.50 38 Revision of West Tie-In Design Criteria 8/4/2005 $0.00
14 Temporary Suspension 5/19/2004 $0.00 39 Provide Shuttle Service to USCG 6/27/2005 $10,000.00
15 Archaeology Investigation 7/19/2004 $30,000.00 40 Sewer Pipe Material Change 9/26/2005 $1,561.95

15S1 Additional Funds for Archaeology Investigation 4/22/2005 $15,000.00 41 Bent 49L Utility Relocation Voided N/A
16 Roadway Profile at WTI Voided N/A 42 Bent 48R Pile Load Test 9/12/2005 $20,000.00
17 Modify Drainage at G4 Entry Vault 10/24/2006 $108,217.45 42S1 Bent 52R Pile Load Test 12/15/2005 $5,000.00
18 Access Control Measures 9/8/2004 $50,000.00 43 Material On Hand Specification Change 9/16/2005 $75,953.88
19 EDR1 Alignment Modification 5/12/2005 $0.00 43S1 Addition of YBITS Advance to Material On Hand Pending $0.00
20 A490 Bolts 10/23/2006 $0.00 44 Electrical Call Box Relocation Pending TBD
21 Removal /Disposal of Stairway 4/13/2005 $14,060.00 45 Additional SWPPP 2/21/2006 $250,000.00
22 Clean Stairs and Walkways 5/24/2005 $35,000.00 46 Southgate Road Reopening 3/8/2006 $100,000.00
23 Shared Field Data System (ShareArchive) Voided N/A 47 Hazardous/Non-Hazardous Soil Removal 12/15/2005 $100,000.00
24 East and West Tie-In Temporary Suspension 2/1/2005 $2,181,467.40 48 Buried Man-Made Objects 12/15/2005 $50,000.00

24S1 Read Inclinometer/Adjust Equipment Costs 10/18/2005 $29,782.99

Total for Basline Contract Change Orders

Baseline Contract Change Orders for South-South Detour Contract

$12,124,282.06

Page 1 of 1 Updated: 8/21/07



CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

49 LS Stringer and Floor Beam Design Study N/A Yes Yes N/A ATN             
April 2006

N/A TBD 5/2/2006 $109,000

49S1 FA N/A Yes Yes 8/17/2006 $150,000
49S2 FA N/A Yes Yes 12/18/2006 $100,000

$359,000
50 FA Yes Yes 5/8/2006 $325,000

50S1 FA Yes Yes 10/16/2006 $300,000
50S2 FA Yes Yes 12/18/2006 $100,000
50S3 FA Yes Yes 2/13/2007 $175,000

$900,000
55 LS Steel Fabricator Change (SGT Closeout) N/A Yes Yes N/A ATP         

June 2007
Yes Done 7/20/2007 $5,665,330

60 LS Construction of Bent Caps N/A Yes Yes Yes   
4/26/07

ATP         
June 2007

Yes   
6/13/07

Done 6/18/2007 $7,435,950

67 FA Viaduct/ETI Interface Modifications N/A Yes No N/A N/A Yes   N/A No $800,000
79 LS Fabrication Cost for Viaduct Design Changes N/A Yes Yes N/A ATN            

June 2007
Yes Done 7/20/2007 $803,400

80 LS Erection Costs for Viaduct Design Changes N/A No No No ATN          
June 2007

No 9/19/2007 No $9,043,918

82 0 AC Paving and Erosion Control for Deck No No No N/A N/A N/A N/A No $250,000
85 0 Design of 300mm Waterline Relocation N/A Yes Yes N/A N/A N/A N/A No $10,486
87 LS Viaduct Shipping Escalation Costs N/A No Yes N/A ATN          

June 2007
No 9/19/2007 No $534,570

88 LS Viaduct Fabrication Delays N/A Yes Yes N/A ATN            
June 2007

Yes N/A 7/20/2007 $954,460

88S1 LS Viaduct Fabrication Delays N/A Yes Yes N/A N/A No N/A no $776,630
90 Fabrication of Viaduct/ETI Modifications N/A No No N/A Pending No 9/19/2007 No $0

$27,533,744

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

57S1 LS Remove and Clear Building 254 N/A Yes Yes N/A N/A N/A N/A 6/4/2007 $10,572
61 FA Advance Engineering (Work Plans and 

Submittals), Site Prep (Ramp Closures, Access 
Road), Civil Work (Grading), Structure Work 
(Material Procurement)

Yes Yes N/A Yes N/A Yes    
1/09/07

N/A 2/27/2007 $400,000

61S1 LS/FA Construction of Stage 1 Area and Substructure Yes Yes Yes Yes ATP          
June 2007

Yes   
5/16/07

Done 5/18/2007 $9,995,644

$10,395,644
66 FA TMP - Video Equipment (WTI Phase 1) N/A Yes N/A N/A N/A Yes N/A 7/20/2007 $175,000

68 FA Temporary Electrical Work Yes Yes N/A N/A N/A N/A N/A 7/20/2007 $140,000
72 LS Structure Work (Superstructure), and Temporary 

Shuttle Service
Yes Yes Yes Yes ATP 

July 2007
Yes Done 7/20/2007 $11,096,900

76 LS Labor Day Bridge Demolition and Move-In Yes Yes Yes Yes ATP 
July 2007

Yes Done 7/20/2007 $2,240,300

76S1 LS Labor Day Bridge Move-In (Changeable 
Message Signs, Temporary Signs, Traffic 
Control, Bridge Removal, Bridge Move-In, 
Paving and Roadway Repairs, CCM Support 
Costs, City Traffic Officers)

Yes Yes No Yes ATP 
July 2007

No Aug 2007 
Teleconf.

No $10,144,140

84 LS Skid Track Foundations and Temporary Columns N/A Yes Yes N/A ATP           
July 2007

Yes Done 7/31/2007 $3,980,000

$38,182,556

Current Forecast for SSD New Viaduct

Current Forecast for West Tie-In Existing Viaduct

Subtotal (CCO #61 and Supplements)

N/A
ATN             

April 2006
TBD

Subtotal (CCO #50 and Supplements)

N/A
Yes 

12/08/06 
2/09/07

Stand Alone Viaduct Design

Summary of Tables from SSD CCO Implementation Strategy Document

TBDATN             
April 2006

Subtotal (CCO #49 and Supplements)

N/A Yes 
12/08/06

Truss Design Modifications (Changes to Stringer 
and Floor Beam Connections)

Tables from Report
Page 1 of 2

Updated: 8/21/07



Summary of Tables from SSD CCO Implementation Strategy Document

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   N/A 3/2/2007 $0
57 LS Demolition of Building 206 N/A Yes Yes N/A N/A N/A N/A 10/18/2006 $22,378
62 0 Construction of Phase 2 WTI No No No No ATN          

June 2007
No TBD No $13,000,000

71 LS WTI Phase 2 Pile at Bent 46L/Slab Bridge 
Removal

Yes Yes Yes N/A N/A Yes N/A 7/20/2007 $384,130

$13,406,508

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

52 N/A Elimination of Contractor's Design of Tie-Ins N/A N/A N/A Yes N/A Yes   N/A 3/2/2007 $0
63 0 Advance Engineering (Work Plans and 

Submittals)
N/A Yes N/A N/A N/A No N/A No $800,000

69 0 Procurement of Pump/Control Panel for Pump 
Station Relocation

Yes Yes Yes N/A N/A No N/A No $111,280
69S1 0 Construction for Pump and Control Panel for 

Relocated Pump Station
Yes No No No N/A No N/A No $600,000

TBD 0 Site Prep and Civil Work No No No No ATN          
June 2007

No 10/30/2007 No $5,000,000

TBD 0 Structure Work (Skid Bent Foundations and 
Substructure)

No No No No ATN           
June 2007

No 10/30/2007 No $15,000,000

TBD 0 Structure Work (ETI Superstructure), Bridge 
Removal, Utility Relocation/Removal

No No No No ATN          
June 2007

No TBD No $13,000,000

92 0 Utilities: Fiber Optic Line Along Shore No No No No N/A No N/A No $250,000
TBD 0 TMP - Planning and Implementation (ETI) N/A No No No ATN         

June 2007
No TBD No $2,000,000

$36,761,280

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

64 FA YBITS W3L Site Prep and Grading and Construct 
Access Road

Yes Yes N/A N/A N/A N/A N/A 1/8/2007 $150,000
64S1 LS/FA YBITS W3L Foundation and Column to Splice Yes Yes Yes Yes ATP February Yes Done 4/4/2007 $5,835,000

$5,985,000
65 0 Demolition of Existing Bridge No No No No ATN         

June 2007
No TBD No $3,500,000

70 FA Integrated Shop Drawings for Remaining YBITS Yes Yes Yes Yes N/A Yes   N/A Yes $500,000
73 LS YBITS W4R, W6R/L Foundations and Columns Yes No No N/A ATN         

June 2007
No TBD No $40,000,000

73S1 LS YBITS W3R, W5R/L,  and W7 Ramp 
Foundations and Columns

Yes No No N/A ATN         
June 2007

No TBD No $25,000,000

75 LS YBITS W7R/L Foundations and Columns Yes No No No ATN          
June 2007

No TBD No $25,000,000

77 LS YBITS W4L Foundations and Columns Yes Yes Yes N/A ATP 
July 2007

Yes   
6/13/07

Done 7/20/2007 $7,125,000

78 FA Relocation of Sewer Force Main Yes Yes Yes N/A N/A N/A N/A 7/17/2007 $125,057
$107,235,057

CCO
Method of 
Payment Description

Plans from 
Design

CT 
Estimate 
Complete

CCM 
Estimate 
Complete

HQ ATP
TBPOC 
Approval HQ I&A

Target TBPOC 
Meeting Date

CCO 
Executed

Anticipated CCO 
Cost

91 Contract Days Extention/TRO Compensation 
271 days to March 08

N/A Yes N/A N/A Pending Yes Aug 2007 
Teleconf.

No $3,423,158

91S1 Contract Days Extention/TRO Compensation 
664 days +/- days to Dec. 09

N/A Yes N/A N/A Pending Yes Aug 2007 
Teleconf.

No $8,357,842

56 Imbsen Claim Settlement N/A Yes Yes N/A Pending No TBD No $6,300,000
86 Additional Suspension Costs N/A No No N/A N/A No N/A No $50,000
89 Deletion of Contract Work Items N/A No No N/A Pending No 9/19/2007 No -$17,375,000

TBD NOPC Closeout N/A No No N/A Pending No TBD No $5,000,000

TBD Escalation Issues N/A No No N/A Pending No TBD No $5,000,000
N/A Add COZEEP for WTI N/A No N/A N/A N/A N/A N/A N/A $1,000,000
N/A Add COZEEP for ETI N/A No N/A N/A N/A N/A N/A N/A $1,000,000

$9,332,842Current Forecast for Adminstrative Issues

Current Forecast for East Tie-In

Current Forecast for West Tie-In

Current Forecast for YBI Transition Structures Advance Foundations

Subtotal (CCO #64 and Supplements)

Tables from Report
Page 2 of 2

Updated: 8/21/07



IN PROCESS OF 
BEING UPDATED

CCO's Approved & 
Remaining Supplemental Work 

$20.45M 

Contract Bid Items+ 
SFM= 

$71.54 Million 

South-South Detour Contract 04-0120R4 
Budget Analysis 

Current 
Contract 

Allotment 

May 15,2007 

Risk Management 
(including Advanced YBITS Work) 

$307.77M 

Budget 

(b) $131.52 M (d) $334.4 M (c) $399.76 M 

Contract 04-0120R4 YBI South-South Detour 
Current Contract Budget Funding Status 

May 15,2007 Basis 

Contract Bid Items $ 71,159,650 
State Furnished Materials (SFM) $ 379,000 

Subtotal $ 71,538,650 
SupplementalWork $ 14,115,000 
Contingency At 5% $ 4,266,350 

~--------~~--

Subtotal Original Contract Allotment $ 89,920,000 
Supplemental Budget Allocation Approved --"--$ _______ 4-'-"1=,5..:...97_,_,-'--00'"""0_ 

Subtotal Current Contract Allotment $ 131,517,000 (b ) 
Pending Supplemental Fund Request $ 
Remaining Unallotted Budget $ 202,883,000 
(Current Contract Budget- Current Contract Allotment) 

======== 
Total Current Contract Budget $ 

Reported Total Forecast At Completion $ 

In 1st Quarter 2007 TBSRP Report 

334,400,000 ( d ) 

334,400,000 

Contract 04-0120 R4 YBI South-South Detour 
Contract Forecast At Completion (FAq & Variance 

May 15, 2007 Basis 

Contract Bid Items 
State Furnished Materials (SFM) 

Supplemental Work Remaining 
CCO's 

CCO's (Approved (66)) 
CCO's =or > $1 Million Pending POC approval on DATE 

Risk Management 

$ 
$ 

Subtotal $ 

$ 

$ 
$ 

Subtotal $ 

$ 

Total $ 

Variance (Total- Current Budget) $ 

Confidential Draft - For Deliberative Purpose Only Cost Risk Analysis is ongoing. 

71,159,650 
379,000 

71,538,650 
324,650 

20,122,000 

91,985,300 

307,774,333 

399,759,633 

65,359,633 

(a) 

(c) 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 2:  NEW BENICIA‐MARTINEZ BRIDGE 
       a. 1) Opening Ceremony Logistics 



    Memorandum 
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Item2a1_New B‐M Bridge Opening_24Aug07 CC 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 24, 2007 

FR:  Andrew Fremier – BATA Deputy Executive Director 
Peter Lee – BATA Senior Transportation Engineer 

RE:  Agenda No. ‐  2, a.1) 
 

Item‐ 
New Benicia‐Martinez 
Opening Ceremony Logistics 

 
RECOMMENDATION: N/A 
 
COST:  N/A 
 
SCHEDULE:  Bridge celebration scheduled to begin 10 a.m. in Martinez. 
 
DISCUSSION: 
The bridge celebration will take place in Martinez with speeches starting at 10:00 am.  A 
CHP escorted ceremonial “first drive” will  follow  starting at approximately 10:30 am. 
from Martinez  to Benicia  for  concluding  festivities  at  11:15  am.   With  the passage  of 
ACR 62 on August 21, 2007,  the new bridge will be named  the Congressman George 
Miller Bridge.  A plaque and commemorative poster will be presented to Congressman 
Miller  in  both  Benicia  and Martinez.    A  list  of  speakers  follows  and  a  program  is 
attached. 

LIST OF SPEAKERS 

MARTINEZ  BENICIA 
1. Director Will Kempton – MC’s  1. BATA Commissioner Spering – MC’s 
2. Mayor of Martinez, Rob Schroder  2. Mayor of Benicia, Steve Messina 
3. State Senator Tom Torlakson  3. Director Will Kempton 
4. State Assemblymember Mark DeSaulnier  4. CTC Chair James Ghielmetti 
5. Congressman George Miller  5. Keiwit Senior VP, Michael Phelps 
  6. State Senator Pat Wiggins 
  7. Assemblymember Lois Wolk 
  8. Former State Senator John Burton 
  9. Congressman George Miller 
 
The new bridge is scheduled to open to traffic starting at 10:00 pm on Saturday, August 
25, 2007 with a single lane going to the new toll plaza.  The entire bridge will be opened 
by 10:00 am on Sunday, August 26, 2007 as traffic switchover work is completed. 



Directions
For those arriving prior to
10 a.m., please join us for
the dedication ceremony
at Martinez Waterfront
Park, 7 North Court Street,
Martinez:

From Sacramento — Take Interstate 680 south. Exit Marina Vista Avenue.
Turn left onto Marina Vista Avenue. Continue approximately 1.5 miles. Turn
right at Ferry Street. Cross train tracks. Turn right onto Joe DiMaggio Drive.
Turn left onto N. Court Street, to end of road. Follow event signs.

From Walnut Creek — Take Interstate 680 north. Exit Marina Vista Avenue.
Turn left onto Marina Vista Avenue. Continue approximately 1.5 miles. Turn
right at Ferry Street. Cross train tracks. Turn right onto Joe DiMaggio Drive.
Turn left onto N. Court Street, to end of road. Follow event signs.

For those arriving after 10 a.m., go
directly to the concluding festivities at
Benicia Overlook, 2055 Park Road,
Benicia:

From Sacramento — Take Interstate 680
south. Exit Industrial Park. Turn right onto
Industrial Way. Turn left onto Park Road.
Continue approximately 1.1 miles. Follow
event signs.

From Walnut Creek or Vallejo — Take
Interstate 680 north. Exit at Bayshore Road. Turn left onto Bayshore Road.
Turn left onto Park Road. Continue approximately 0.8 miles. Follow 
event signs.

You are cordially invited to help us 

celebrate the dedication of the 

New Benicia-Martinez Bridge
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The new span will carry five lanes of northbound I-680 

traffic toward Benicia and will introduce high-speed, 

open road tolling to the Bay Area public. 

Join us for the inaugural drive across this 

innovative and sleek new bridge. 

RSVP by August 17th for the first drive across the 

new bridge by calling or e-mailing the Bay Area 

Toll Authority to request a “first drive placard.” 

Since there are a limited number of placards, we

encourage you to carpool. The first drive will begin 

promptly at 10 a.m. from Martinez Waterfront Park. 

The placard will be mailed with instructions for use. 

E-mail: rsvpbata@mtc.ca.gov 

(subject line: RSVP for First Drive Placard)

Phone: 510.817.5981

(Please provide your name, address, phone numbers and e-mail.)

For more information, go to 
www.mtc.ca.gov/benicia

Join us for the dedication of the
New Benicia-Martinez Bridge!

Date
Saturday, August 25, 2007

Time
9:30 A.M. – 1 P.M.

Location

Dedication ceremony at Martinez Waterfront Park

and concluding festivities at Benicia Overlook 

(See directions and map on back panel)

Schedule of Events

9:30 A.M. Dedication ceremony at 

Martinez Waterfront Park

10 A.M. Begin procession to new bridge 

for first drive 

11 A.M. Concluding festivities at Benicia Overlook

with remarks by Congressman 

George Miller and others

12 NOON Festivities continue with refreshments

for all attendees
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new Benicia-Martinez bridge
Dedication ceremony

August 25, 2007

PROGRAM

Thank you to our partners and vendors

Thanks also to

Allied Waste

Amports

Benicia Floral 
and Gift

City of Benicia

City of Martinez

Cytosport

Chairs for Affairs

Classic Party Rental

First Street Cafe

Lindsay Art Glass

Nourot Art Studios

Pepsi Bottling Company,
Benicia

Smyers Art Glass

Sunrise Bistro Catering

Benicia Chamber 
of Commerce

Benicia High School
Marching Band – Patrick

Martin, Director

Benicia Historical
Museum

Benicia Historical Society

Benicia Main Street

City of Martinez
Recreation Division

East Bay Regional 
Parks District

First Night Martinez

Main Street Martinez

Martinez Chamber 
of Commerce

Martinez Historical
Society

Martinez Opera 
Contra Costa

Valero Benicia Refinery

Willows Theatre
Company



Date
Saturday, August 25, 2007

Time
9:30 A.M. – 1 P.M.

Location

Dedication ceremony at Martinez Waterfront Park 
and concluding festivities at Benicia Overlook 

Schedule of Events

10 A.M. Dedication ceremony at 
Martinez Waterfront Park

10:15 A.M. Begin procession to new bridge 
for first drive 

11:15 A.M. Concluding remarks at Benicia Overlook
by Congressman George Miller 
and others

12 NOON Festivities continue with refreshments 
for all attendees

Welcome to the Dedication Ceremony
for the New Congressman 

George Miller Bridge!

Invited Guests and Speakers

Congressman George Miller

Former State Senator John Burton

State Senator Ellen Corbett

State Senator Tom Torlakson

State Senator Patricia Wiggins

Assemblyman Mark DeSaulnier

Assemblywoman Lois Wolk

Supervisor Jim Spering

Benicia Mayor Steve Messina

Martinez Mayor Rob Schroder

Mr. James Ghielmetti, California Transportation

Commission Chair

Mr. Will Kempton, California Department 

of Transportation Director

Mr. Michael Phelps, Kiewit Pacific
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1. Exit Martinez Waterfront Park
2. Turn Right at Joe Di Maggio Drive for one block
3. Turn Left at Ferry Street for three blocks
4. Turn Left at Main Street for two blocks
5. Turn Right at Court Street for 0.2 miles
6. Slight Left onto Pine Street for 0.2 miles
7. Slight Left onto Jones Street for one block
8. Slight Right onto Pacheco Blvd. for 4.4 miles
9. Turn Left at Arthur Road for 0.5 miles
10. Turn Left on Interstate 680 North for 4.4 miles
11. Pay Toll at Plaza
12. Continue Interstate 680 North
13. Exit Bayshore Road
14. Turn Left on Bayshore Road
15. Turn Left on Park Road for 0.8 miles
16. Follow Event Signs

Directions to Benicia Concluding Ceremony 
(for those without a First Drive placard)
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Benicia, CA
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1. Exit Martinez Waterfront Park
2. Turn Right at Joe Di Maggio Drive for one block
3. Turn Left at Ferry Street for three blocks
4. Turn Left at Main Street for two blocks
5. Turn Right at Court Street for 0.2 miles
6. Slight Left onto Pine Street for 0.2 miles
7. Slight Left onto Jones Street for one block
8. Slight Right onto Pacheco Blvd. for 4.4 miles
9. Turn Left at Arthur Road for 0.5 miles
10. Turn Left on Interstate 680 North for 4.4 miles
11. Pay Toll at Plaza
12. Continue Interstate 680 North
13. Exit Bayshore Road
14. Turn Left on Bayshore Road
15. Turn Left on Park Road for 0.8 miles
16. Follow Event Signs

Directions to Benicia Concluding Ceremony 
(for those without a First Drive placard)

 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 2:  NEW BENICIA‐MARTINEZ BRIDGE 
                a. 2) Rehabilitation Project 
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Item2a2_New B‐M Bridge_Rehab_24Aug07 CC 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  August 24, 2007 

FR:  Andrew Fremier, Deputy Executive Director, BATA  

RE:  Agenda No. ‐  2, a. 2) 
 

Item‐ 
New Benicia Martinez Bridge 
Rehabilitation Project - Loading Sequence Review 

 
RECOMMENDATION: 
 
APPROVE  moving  northbound  traffic  to  new  Benicia‐Martinez  spans  as  planned.    
Modify striping and signing on existing bridge  to discourage  truck  traffic  from using 
outside (number 3) lane during interim period (after opening of new bridge and during 
initial stages of work on existing bridge rehabilitation project). 
 
COST : 
 
Approximately $50,000, with restriping to be performed by Kiewit under Contract 
Change Order for the new bridge construction project. 
 
SCHEDULE: 
 
No effect on schedule. 
 
DISCUSSION: 
 
The existing Benicia‐Martinez Bridge (existing bridge) was opened to traffic in 1962.    
The bridge was modified in the late 1980’s by adding a lane in each direction, 
cantilevered off the existing deck and truss.  The bridge was seismically retrofit in 2002, 
to lifeline standards.   There have been several significant rehabilitation projects over 
time. 
 
After the widening project, truck loading on the widened cantilever sections was giving 
rise to maintenance issues.  Subsequent rehabilitation work and monitoring have 
addressed these issues to some extent, but it is still desirable to have truck traffic avoid 
use of the cantilever sections.     
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    Item2a2_New B‐M Bridge_Rehab_24Aug07 CC 

Loading conditions during construction of the upcoming existing have been considered 
by the Department and new staging requirements that will discourage truck use of the 
cantilever have been developed and will be part of an addendum to the approved Plans, 
Specifications and Estimates (PS&E) that will be released in the next few weeks. 
 
There will be an interim situation, between opening of the new bridge and 
implementation of the rehabilitation project staging requirements that could result in 
less than desirable cantilever loading.  The PMT initiated further review of this issue.   
 
The Department compiled technical information and provided to the PMT a package 
that included the maintenance and rehabilitation history, pending construction 
operations including staging plans and articulated a strategy for monitoring the bridge 
during construction. 
 
On August 22, 2007 the PMT held a meeting to comprehensively review the bridge 
history and upcoming plans.  The meeting was attended by Caltrans designers, 
maintenance and construction engineers. Additionally, technical experts in steel 
structures independent from the project design team participated.  The FHWA was also 
represented.  The review team was given a presentation on the various loading 
conditions that will change over the next two years.   
 
It was concluded that the bridge design is adequate for the interim loading condition  
The PMT and Department staff did believe that it would be prudent to take steps 
through new striping and signing to discourage truck use during this interim period.  
The PMT supports staff recommendation that the current travel patterns be modified to 
direct truck traffic away from the cantilevered areas of the deck during the planned 
staged construction as prudent and cost effective measure 
 
 
A complete report will be provided to the TBPOC at the September 19, 2007 meeting.   
 


